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Peter Hahn, Director 

  
M E M O R A N D U M  
 
DATE:  March 29, 2013 
 
TO:  Councilmember Tom Rasmussen, Transportation Committee Chair 
  Councilmember Bruce Harrell, Transportation Committee Vice-Chair 
  Councilmember Jean Godden, Transportation Committee  
  Councilmember Tim Burgess, Transportation Committee 
 
CC:  Bill LaBorde – Councilmember Tom Rasmussen’s office 

Ben Noble, Susana Serna and Michael Fong – Council Central Staff 
Lenda Crawford and Tracy Krawczyk – SDOT 
Beth Goldberg, Hall Walker, Saroja Reddy and Christie Parker – City Budget Office 
 

FROM:  Peter Hahn, SDOT Director 
 
RE:  Response to SLI 76-3-A-1: Transit Master Plan Implementation 
 
  
This memorandum transmits the Seattle Department of Transportation (SDOT) response to the City 
Council’s Statement of Legislative Intent (SLI) #76-3-A-1 included in the 2013 Adopted Budget.  This 
memo provides a written TMP implementation work plan for 2013 as requested in the SLI. 
 
SUMMARY OF SLI 76-3-A-1 
 

 Reiterates Council’s support for Seattle Transit Master Plan (TMP) and its priorities, with intent 

that SDOT implement near-term improvements to Priority Bus Corridors utilizing existing rights-

of-way to provide better transit service and reliability. 

 Directs SDOT to continue planning for the High Capacity Transit corridors identified in the TMP, 

including the Eastlake corridor. 

 Indicates that Council will examine prospects for moving up the Eastlake HCT corridor planning 

work to begin in 2013 following the first quarter update of revenue projections and first quarter 

supplemental update. 

 Asks SDOT to work with King County Metro to pursue federal and state grant opportunities to 

accelerate development of Madison High Capacity Transit (HCT) and improve/expand the city’s 

electric trolley bus network as identified in the TMP. 

 Requests that SDOT look for opportunities to fill in the missing trolley wire links on the 23rd 

Avenue corridor and develop a plan to provide electric trolley bus service on Yesler between 

downtown and First Hill. 
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 Expects SDOT to conduct a full alternatives analysis for each of the HCT corridors before 

allocating significant funds for preliminary engineering or construction. 

The SLI also requests that SDOT provide a written report on measures planned or taken to pursue state 
and federal funds for the 23rd Avenue and Madison corridors by the end of the 2nd quarter 2013; this 
information will be provided at a later date.   
 
TRANSIT PROGRAM BUDGET OVERVIEW 
 
The broad transit program encompasses both operating and capital budgets.  In general, the operating 
budget provides funding for staff to work on transit policy, general transit planning activities, project 
management for bus corridor projects, travel option programming, and annual purchases of bus service 
from Metro.  This SLI response focuses on the 2013 work plan for bus corridor improvements, streetcar 
network development, and high-capacity transit (HCT) investments.   
 
As a result of the Transit Master Plan adoption in 2012, transit program budgets and activities have 
significantly increased in 2013 to advance plan implementation.  Table 1 summarizes the Adopted 
Capital Improvement Program (CIP) project/program budgets and spending plans for 2013.  
 
Within the 2013 Capital Budget, City Council added $2.0 million to the annual Transit Priority Bus 
Corridor Improvements program budget, along with $500,000 for the Madison Bus Rapid Transit (BRT) 
improvements, for a total 2013 Transit Corridor Improvements program budget of $5.3 million.   
 
Additionally, $1.8 million (including $0.8 million in grant funds) was added for the Third Avenue Corridor 
Improvements project, for a total 2013 bus corridor improvements budget of $7.1 million.  Planned bus 
corridor program spending in 2013 totals nearly $11 million, including $4 million for the Aurora 
RapidRide project. 
 
In addition to new 2013 transit capital investments of $33M, previously funded capital project work 
continues on First Hill Streetcar construction, Broadway Streetcar Extension development and the 
Center City Connector Alternative Analysis.  All totaled, 2013 planned transit capital investments exceed 
$66 million. 
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Table 1 
2013 TRANSIT CAPITAL IMPROVEMENT PROGRAM BUDGETS AND PLANNED SPENDING 

  2013-2018 Adopted CIP 

Mode Project/Program 2013 New 
Appropriation 

2013  
Spending Plan 

Bus Transit Corridors Improvements 
(TC366860) 

$5,316,000 $5,300,000 

 3
rd

 Avenue Corridor Improvements 
(TC367370) 

$1,800,000 $1,650,000 

 Aurora RapidRide Improvements 
(TC367220) 

$0 $4,036,000 

Bus Transit Total  $7,116,000 $10,986,000 

    

Rail First Hill Streetcar   (TC367100) $24,816,000 $53,000,000 

 Broadway Streetcar Extension  (TC367240) $1,250,000 $1,250,000 

 Seattle Center City Connector Transit 
Alternative Analysis (TC367210) 

$0 $900,000 

Rail Transit Total  $26,066,000 $55,150,000 

    

Grand Total  $33,182,000 $66,136,000 
 

Notes:   Excludes South Lake Union streetcar purchase and construction support for Sound Transit’s University Link 
and North Link projects. 

  
To accomplish this work, Council approved 4 additional FTEs in 2013.  The hiring processes for these 
positions are underway.  Depending upon when these staff members are in place, this may impact the 
2013 schedule for completing planned work.    
 
TMP IMPLEMENTATION WORK PLAN 
 
Introduction 
The work plan defines SDOT’s 2013 activities to implement the Transit Master Plan.  It is organized by 
the six Priority Strategies identified in the TMP to best advance the plan in the near term:  
 

1. Continue implementation of priority bus corridors 

2. Develop Center City transit to support downtown growth and vitality 

3. Plan, fund, and build priority high capacity transit projects 

4. Enhance walk-bike-ride access where needs are greatest 

5. Improve transit information and system usability 

6. Pursue funding to enhance transit services and facilities 

Appendix A includes a high-level schedule of 2013 planned activities for key tasks by quarter.  The 
schedule also is organized by the six priority strategies.  
 



 
Response to SLI 76-3-A-1: Transit Master Plan Implementation  
March 29, 2013 
Page 4 of 14 
 

 
 

Strategy 1 - Continue Implementation of Priority Bus Corridors 
The TMP recommends early investments in 12 priority bus corridors and 4 Center City bus corridors.  As 
part of these recommendations, the TMP identifies partnerships with Metro to enhance the speed and 
reliability of RapidRide corridors and recommends working with neighboring cities to ensure transit 
quality improvements extend outside Seattle city limits as priorities.   
 
2013 Priority Bus Corridor Activities 
 
Of the 12 Priority Bus Corridors outside of the Center City identified by the TMP, 8 have planned 
activities in 2013 to address speed and reliability (bus bulbs, queue jumps, transit signal priority, etc.) 
and enhance passenger waiting facilities. 
 

 Corridor 1: West Seattle – Downtown via Fauntleroy/California (RapidRide C) - design 

enhancements to passenger waiting facilities. 

 

 Corridor 2: Burien Transit Center – Downtown via Delridge (Route 120) – install a bus bulb 

improvement at 26th Avenue SW and Barton Street to serve the Westwood Village Shopping Center 

in support of Metro’s speed and reliability corridor project. 

 

 Corridor 5: Rainier Valley – U District via Rainier Avenue and 23rd Avenue (south segment of Route 

48) – design enhancements to passenger waiting facilities, speed and reliability improvements, and 

electric trolley bus (ETB) infrastructure as part of the 23rd Avenue complete streets project. 

 

 Corridor 7: Queen Anne/Magnolia – South Lake Union – Capitol Hill via Denny (Route 8) – design 

extension of ETB wire to the western-most three blocks of the corridor and expand the bus stop at 

Denny Street/Warren Street. 

 

 Corridor 9: Shoreline – Downtown via Aurora (RapidRide E) – design speed and reliability 

improvements and enhancements to passenger waiting facilities; begin construction. 

 

 Corridor 10: Northgate – Ballard – Downtown (RapidRide D) – design enhancements to passenger 

waiting facilities and transit speed and reliability improvements. 

 

 Corridor 13: Ballard – U District – Laurelhurst via Market St. and 455th Street (Route 44) – design 

enhancements to passenger waiting facilities and transit speed and reliability improvements. 

 

 Corridor 15: Phinney Ridge - Greenwood – Broadview (Route 5, 345, 355) – conduct a conceptual 

design study to identify operational improvements on corridor segments that have not been 

addressed through other projects.  
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2013 Center City Transit Corridor Improvements 
 
Of the four Center City bus corridors identified in the TMP, three have planned 2013 activities.   
 

 Pike Street/Pine Street – conduct a concept design study to identify operational improvements. 

  

 Jefferson Street/Yesler Way Corridor – conduct a concept design study to identify operational and 

ETB infrastructure improvements; complete preliminary pavement design and cost estimating 

efforts. 

 

 Seattle Center East – conduct a concept design study to identify operational improvements, 

including preliminary pavement design and cost estimating efforts for the Belltown segment (Third 

Avenue). 

 
 
Strategy 2 – Develop Center City Transit to Support Downtown Growth and Vitality 
The TMP priority strategies identify advancement of two major downtown projects, as well as other 
downtown “transit first” spot improvements. 
 

 Center City Connector Alternatives Analysis – this alternatives analysis, which is supported by a 

$900,000 grant from the Federal Transit Administration, is evaluating transit options to connect the 

South Lake Union and First Hill streetcars.  A project kick-off meeting and open house were held in 

February for this project to connect the South Lake Union and First Hill streetcar lines.  Project 

analyses will occur through the 3rd quarter.  A second public open house will be held this fall with a 

goal of presenting a recommended locally-preferred alternative (LPA) to City Council for approval by 

the end of the year.  Following adoption of the locally preferred alternative, funding to complete 

required environmental documentation and initiate preliminary engineering is budgeted in 2014.  

 

 Third Avenue Transit Mall –  several design efforts for this corridor are planned for 2013: 

 

 University Street to Stewart Street:  10 percent design is ongoing and scheduled for completion 

in April. 

 Jackson Street to Denny Street:  design is schedule to begin in May and be completed in 2014. 

 Priority Extension North of Stewart Street:  design began in February and is scheduled for 

completion in June.  

 Jackson Street to Stewart Street:  design of nine RapidRide information kiosks and ORCA transit 

pass readers is in progress; construction will be completed in November.  This is part of the 

larger Metro/SDOT Third Avenue project funded by a Federal Transit Administration (FTA) grant.   
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 Downtown Transit Spot Improvements  

 

 Spring Street:  evaluation of a PM bus-only lane between 3rd and 5th avenues and a queue jump 

at 5th Avenue that would allow the Route 2 bus to clear the intersection without conflicts with 

general purpose traffic progressing to the southbound I-5 access ramp.  This project is scheduled 

for completion in the 4th quarter. 

 Downtown:  continued work and coordination with Metro to identify and address operational 

and routing improvements including operational and service improvements on Stewart Street 

and at Fourth and Pike.  See also Center city bus corridor concept design efforts described under 

Strategy 1, above. 

 
 
Strategy 3 – Plan, Fund, and Build Priority High Capacity Transit Projects 
SDOT’s work plan includes several high capacity transit (HCT) and streetcar rail projects in all stages of 
development.  The following projects are in addition to the ongoing Center City Connector Alternatives 
Analysis project identified in Strategy 2 above. 
 

 Ballard to Downtown Transit Extension Study – in partnership with Sound Transit, complete 

substantial outreach and alternative evaluations (light rail and rapid streetcar) in 2013 and finalize 

the study in the 1st quarter 2014.  An initial public meeting was held on March 12, 2013.  Subsequent 

outreach on study findings is scheduled for summer and winter. 

 

 Broadway Extension of the First Hill Streetcar – planning and environmental documentation 

activities will continue until mid-2013.  Preliminary engineering and final design will then begin and 

continue through 2014, with a goal to secure construction funding by mid-year 2015. 

 

 First Hill Streetcar – construction will continue through 2013 with project opening scheduled in 

2014.  

 

 Madison Street Bus Rapid Transit (BRT) – initial corridor traffic evaluation began in the 1st quarter 

and is scheduled for completion early in the 2nd quarter.  Options identified through the traffic 

analysis will be advanced in 2013 for further evaluation and concept design in anticipation of 

applying for grants to conduct environmental and preliminary engineering work. 

 

 South Lake Union Streetcar – work with Amazon on an agreement for a fourth streetcar purchase.  

SDOT anticipates execution of a purchase option in the 2nd quarter.  
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 ST3 HCT Planning – the Sound Transit Board directed ST staff to initiate work on HCT planning 

corridors identified in ST2 so they can be considered for inclusion in an ST3 transportation package 

for voter approval, possibly as early as 2016.  City staff will participate in segments of the Ballard-

University District-Kirkland-Redmond studies (the Ballard-Downtown Seattle segment is already 

under study, as identified above) and Downtown Seattle-West Seattle-Burien studies.  Additionally, 

Sound Transit will begin work this year on a long-range plan update, including public involvement. 

 
 
Strategy 4 – Enhance Walk-Bike-Ride Access where Needs are Greatest 
To allow Seattleites to use transit with a sense of safety and security, one of the TMP’s priority strategies 
is to enhance multi-modal access to transit.  SDOT’s 2013 work plan includes a number of activities in 
this area.  Additionally, the corridor development studies referenced under Strategy 1 are multimodal 
studies intended to enhance walk-bike-ride access. 
 

 Increased Modal Plan Coordination – the Bicycle Master Plan (BMP) update is currently underway, 

with a planned early fall transmittal to City Council for adoption.  Building on the TMP’s “Mobility 

Corridor” approach, the BMP has identified multi-modal corridors in which integrated mobility 

solutions will be required in the city’s most traveled corridors (e.g., where the TMP and BMP both 

have recommended facilities in the same corridor).   

 
The BMP update also emphasizes connections with major multimodal hubs, transportation centers, 
existing and future light rail and streetcar stations, Center City connections and priority access 
nodes.  Planning for bicycle parking and user comfort stations at transit access points is also a 
consideration of the update.  Later this year, SDOT will initiate development of a Freight Master 
Plan, which is also anticipated to take a mobility corridor approach.   
 

 Transit Access as a Priority for Capital Projects – as new projects are scoped, the policies of the 

TMP are being implemented department-wide.  Within the transit program, projects such as 

Madison Street BRT (see Strategy 3 above) and Priority Bus Corridor concept designs (see Strategy 1 

above) are being scoped to consider pedestrian and bicycle needs within the corridor.  Additionally, 

both the complete streets assessment program and prioritization process for large capital 

investments explicitly consider multi-modal improvements recommended in the transit, bicycle and 

pedestrian master plans.   

 

 Transit Communities Land Use Policies – the policies of the TMP continue to be implemented in 

coordination with adopted Transit Communities land use policies, proposed land use changes from 

the Department of Planning and Development (DPD), and the upcoming Comprehensive Plan update 

in 2015.  The TMP reinforces seven strategies that SDOT will pursue as it continues its coordination 

with DPD.  They include: 
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 Coordinate land uses and the transit network 

 Create a transit-supportive urban structure and street network 

 Concentrate and intensify activities near transit 

 Encourage a mix of uses 

 Create great places for people 

 Provide incentives and disincentives 

Collaborative efforts between DPD and SDOT in 2013 to apply transit-supportive land use policies 
include: 
 

 Northgate Urban Center – the City, King County Metro, and Sound Transit are working on 

design of the new light rail station and redesign of the Northgate Transit Center.  The new 

transit center will not only accommodate bus service, but will be a focus of transit-oriented 

development.  Enhanced bicycle and pedestrian connectivity, and accessible and convenient 

transfers from rail to the bus system, are two goals of the project.   

 Capitol Hill Link Station – following on the completion of an urban design framework (UDF) 

in 2011, a Coordinated Development Plan (CDP) and Development Agreement is currently 

being drafted for both City Council and Sound Transit Board approval.  The Development 

Agreement will be legally binding for both parties, outlining development standards for the 

transit-oriented development (TOD) station sites and providing stakeholders with an 

increased level of certainty as to the type and form of development, its uses and purposes.   

 University District Urban Design Framework – this UDF is being drafted to encourage 

investment for a vibrant, walkable neighborhood with great design, attractive buildings and 

a community life integrated with the transportation system.  Consistent with the focus on 

transit community planning, the project began by considering areas within a ten-minute 

walk (less than a five-minute bike ride) to the Brooklyn light rail station. 

 I-90/Rainier Avenue “North Rainier” East Link Station – currently, staff are working on an 

access study for the North Rainier light rail station.  This is the first Seattle light rail station 

that is not within an urban village and presents unique challenges in designing access and in 

determining what kind of TOD will be possible in the vicinity.  The study is seeking ways to 

ensure that development around light rail stations supports ridership and can be easily 

accessible and integrated with other transportation modes.   

 Community Place-based Planning – staff are working to develop community place-based 

planning nodes to focus investments within neighborhoods that serve as strong community 

focal points.  Integration with transportation is critical in re-imagining the public realm and 

the purpose of streets as safe, active, and inviting places to visit and stay.  Example where 
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planning for these nodes will occur in 2013 along the 23rd Ave corridor at Union, Jackson and 

Cherry streets. 

 
 
Strategy 5 – Improve Transit Information and System Usability 
To ensure that transit system legibility keeps pace with a changing and expanding network, the TMP 
recommended legibility improvements to help riders navigate the system.  These efforts include 
providing electronic schedule information at bus stops, improving signage, and enhancing payment 
activities.  Many of these legibility projects are part of larger corridor improvement efforts identified 
above in previous strategy discussions.  
 

 Rainier/Jackson (Route 7) corridor – installation of 13 “next bus” dynamic message signs 

 

 Third Avenue – installation of nine “next bus” dynamic signs and ORCA transit pass readers for 

RapidRide 

 

 Market/45th Street Corridor – develop and install three sidewalk “next bus” dynamic message signs  

 

 Sound Transit Signage Program Update – coordinate with Sound Transit (ST) on an update of the 

regional ST signage program in anticipation of the 2015 Link light rail extension to the University of 

Washington station near Husky Stadium.   

 

 Storefront “Next Bus” Signs – collaborate with building managers and tenants to install storefront 

(indoor) dynamic signs at major transit hubs on Campus Parkway and in downtown Fremont 

 
 

Strategy 6 – Pursue Funding to Enhance Transit Service and Facilities 
Transit funding comes from a variety of sources:  local, regional, state, federal and private entities.  
SDOT will continue to pursue funding opportunities on all fronts to provide high-quality transit service 
that attracts people away from private auto use.   
 
As part of the 2013 state legislative session, the City partnered with King County and cities throughout 
the state to recommend strategies for addressing on-going transit funding needs.  This partnership was 
pivotal in development of the House transportation funding proposal.  At the federal level, SDOT is 
coordinating with regional transit partners to evaluate changes to the transit funding landscape as a 
result of MAP-21, the new federal transportation authorization legislation passed in 2012.  On-going 
conflict in the Congress on budgets and appropriations makes implementation of MAP-21 and transit 
funding levels uncertain.   
 
A summary of projects likely to be eligible candidates for 2013 grant applications is provided below.   
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 Broadway Streetcar Extension – Design of the Broadway Streetcar Extension has been funded with 

grants awarded in 2012 and local funding.  SDOT will seek funding to construct the extension, with a 

goal to complete the project to coincide with the opening of the Capitol Hill Link Light Rail station 

(2016). 

 Center City Connector – SDOT will continue to pursue additional federal funds for future phases of 

the Center City Connector project, which received $900,000 in grant funding from the Federal 

Transit Administration in 2012 for an alternatives analysis.  As part of this effort to identify a locally-

preferred alternative, opportunities to secure local improvement district (LID) funding will be 

explored.  Following the alternatives analysis phase, the adopted CIP contains $1.5 million in 

planned funding in 2014 to begin preliminary engineering and environmental review activities.    

 

 Madison Street BRT – following the concept design and planning for the Madison Street Bus Rapid 

Transit project, SDOT and Metro will seek to advance preliminary engineering and environmental 

clearance to support the pursuit of FTA Small Start funding, as well as the state’s Regional Mobility 

grant program, in partnership King County Metro. 

 

 23rd Avenue Complete Streets – SDOT has been recommended to receive $4 million for transit 

improvements along the 23rd Avenue complete streets corridor from the Washington State 

Department of Transportation’s Regional Mobility program.  Confirmation of the funding is a 

pending legislative action later this year.   

 

 Third Avenue – this project may offer opportunities for public/private partnerships for transit and 

streetscape improvements within the corridor.  Unique plaza areas, pedestrian amenities and 

improvements to transit waiting areas lend themselves to cooperative agreements and partnership 

funding arrangements. 

 
 
Additional Programmatic Efforts 

In addition to the TMP’s six priority strategies, SDOT also works to promote sustainable mobility, 
transportation safety, and travel options.  In 2013, a variety of planned activities will support TMP 
implementation.  
 

 Downtown Transportation Alliance – this partnership, comprised of the City (SDOT and DPD), King 

County Metro and the Downtown Seattle Association, works to promote travel options and reduce 

drive alone trips in the Downtown urban core.  As major construction activities ramp up, this group 

is likely to play a coordinating role in communicating construction management needs, travel 

options, and key messages as part of the Access Seattle initiative. 
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 Travel Options Programming – SDOT continues to collaborate with Metro and Commute Seattle (an 

implementing arm of the Downtown Seattle Association) on travel options programming for 

residential markets and for small-, mid-, and large-size employers in the Center City.  Through the 

state-mandated Commute Trip Reduction (CTR) program, staff is looking at opportunities to improve 

transit pass programs for smaller employers, support opportunities for shared shuttle service, and 

more closely link residential and workplace transit promotion strategies. 

 

 Development Review and Conditioning – SDOT is working with DPD to implement modal plan 

recommendations via private development review and conditioning, especially through the 

development of major institution master plans (MIMPs).   

 

 In-Motion Program – SDOT is collaborating with King County Metro’s In-Motion travel options 

program and looking for opportunities to develop tools for multifamily residential properties, with a 

focus in South Lake Union.  One element of this might include the development of transit pass 

products for entire buildings and residential properties.   

 

 Route 7 Promotion – SDOT is actively working to promote transit corridor improvements as they are 

implemented.  Following on a 2012 grant-funded marketing campaign for the Market/45th Street 

corridor improvements benefitting Route 44 riders, in 2013 SDOT has additional grant funds to 

promote improvements in the Rainier Avenue corridor for Route 7.   

 

 Walk Bike Ride Challenge – the citywide Walk Bike Ride Challenge will be promoted this summer to 

encourage making some trips by walking, biking and riding transit rather than driving.  

 

 Puget Sound Bike Share – in 2013, SDOT staff will continue to serve on the non-profit board of 

Puget Sound Bike Share, which is actively developing phase 1 of a regional bike share program 

within the City.  SDOT staff are actively working to facilitate coordination of right-of-way 

management issues in anticipation of the bike share program’s launch in 2014.   

 

 Bicycle Parking – SDOT staff are working on several other efforts to improve bike access and parking 

at transit stations and bus stops throughout the city.  SDOT is leading a study of secure bicycle 

parking at light rail stations, which is supported by grant funding.  The project is to develop 

preliminary engineering (schematic design) for secure bicycle parking facilities at three light rail 

station areas (Chinatown/International District, Capitol Hill, and the University of Washington) 

where bicycle parking demand is currently unmet or is an integral part of station area access plans.  

The study will be complete in mid/late 2013. 



 
Response to SLI 76-3-A-1: Transit Master Plan Implementation  
March 29, 2013 
Page 12 of 14 
 

 
 

Attachment A 
2013 Schedule of Transit Program Activities 

 

The following table shows Transit Program activities, by Transit Master Plan Strategy and corridor/ 
location.  Project phase activity by quarter in 2013 is highlighted in green. 

 

 
Project 

Project 
Phase 

 
Q1 

 
Q2 

 
Q3 

 
Q4 

Strategy 1 – Continue to Implement Priority Bus Corridor 

Corridor 1: West Seattle – Downtown  / California 
(RapidRide C)  

Design     

Corridor 2: Burien Transit Center – Downtown via Delridge 
(Route 120)  

Construction     

Corridor 5: Rainier Valley – U District via Rainier Avenue and 
23rd Avenue (south segment of Route 48)  

Design     

Corridor 7: Queen Anne/Magnolia – South Lake Union – 
Capitol Hill via Denny (Route 8)  

Design     

Corridor 7: Queen Anne/Magnolia – South Lake Union – 
Capitol Hill via Denny (Route 8)  

Construction     

Corridor 9: Shoreline – Downtown via Aurora  (RapidRide E) Design     

Corridor 9: Shoreline – Downtown via Aurora (RapidRide E) Construction     

Corridor 10: Northgate – Ballard – Downtown (RapidRide D)  Design     

Corridor 13: Ballard – U District – Laurelhurst via Market and 
455th Street s(Route 44)  

Design     

Corridor 15: Phinney Ridge - Greenwood – Broadview 
(Routes 5, 345, 355)  

Design     

Pike Street/Pine Street  Design     

Jefferson Street/Yesler Way Corridor  Design     

Seattle Center East  Design     

Strategy 2 – Develop Center City Transit to Support Downtown Growth and Vitality 

Center City Connector Alternatives Analysis  Planning     

Third Avenue Transit Mall: University Street to Stewart St. Design     

Third Avenue Transit Mall: Jackson Street to Denny Street Design     

Third Avenue Transit Mall: North of Stewart Street Design     

Third Avenue Transit Mall: Jackson Street to Stewart Street Design     

Third Avenue Transit Mall: Jackson Street to Stewart Street Construction     

Spring Street Spot Improvements Design     

Spring Street Spot Improvements Construction     

Downtown Spot Improvements Planning     
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Project 

Project 
Phase 

 
Q1 

 
Q2 

 
Q3 

 
Q4 

Strategy 3 – Plan, Fund, and Build Priority High Capacity Transit and Rail Projects 

Madison Street Bus Rapid Transit (BRT) Planning     

Ballard to Downtown Transit Extension Study Planning     

First Hill Streetcar Construction     

Broadway Extension of the First Hill Streetcar Planning     

Broadway Extension of the First Hill Streetcar Design     

South Lake Union Streetcar Purchase     

ST3 HCT Planning Planning     

Strategy 4 – Enhance Walk-Bike-Ride Access where Needs are Greatest 

Increased Modal Plan Coordination Planning     

Transit Access as s Priority for Capital Projects Design     

Transit Communities Land Use Policies – Northgate Urban 
Center 

Planning     

Transit Communities Land Use Policies – Capital Hill Link 
Station 

Planning     

Transit Communities Land Use Policies – University District 
Urban Design Framework 

Planning     

Transit Communities Land Use Policies – I-90/Rainier Avenue 
“North Rainier” East Link Station 

Planning     

Transit Communities Land Use Policies – Community Place-
based Planning 

Planning     

Strategy 5 – Improve Transit Information and System Usability 

Rainier/Jackson (Route 7) corridor  Construction     

Third Avenue  Construction     

Market/45th Street Corridor  Construction     

Sound Transit Signage Program Update Design     

Storefront “Next Bus” Signs Construction     

Strategy 6 – Pursue Funding to Enhance Transit Service and Facilities 

Broadway Streetcar Extension Opportunistic     

Center City Connector Opportunistic     

Madison Street BRT Opportunistic     

23rd Avenue Complete Streets Opportunistic     

Third Avenue Opportunistic     
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Project 

Project 
Phase 

 
Q1 

 
Q2 

 
Q3 

 
Q4 

Additional Programmatic Efforts 

Downtown Transportation Alliance On-going     

Travel Options Programming On-going     

Development Review and Conditioning Ongoing     

In-Motion Program On-going     

Route 7 Promotion On-going     

Walk Bike Ride Challenge On-going     

Puget Sound Bike Share On-going     

Bicycle Parking Improvements On-going     

 

 

 


